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AC 150/5370-10H

Part 1 — General Contract Provisions

Section 10 Definition of Terms

When the following terms are used in these specifications, in the contract, or in any documents or other
instruments pertaining to construction where these specifications govern, the intent and meaning shall be
defined as follows:

Paragraph Term Definition
Number

10-01 AASHTO The American Association of State Highway and Transportation
Officials.

10-02 Access Road The right-of-way, the roadway and all improvements constructed
thereon connecting the airport to a public roadway.

10-03 Advertisement A public announcement, as required by local law, inviting bids
for work to be performed and materials to be furnished.

10-04 Airport Airport means an area of land or water which is used or intended
to be used for the landing and takeoff of aircraft; an appurtenant
area used or intended to be used for airport buildings or other
airport facilities or rights of way; airport buildings and facilities
located in any of these areas, and a heliport.

10-05 Airport Improvement A grant-in-aid program, administered by the Federal Aviation

Program (AIP) Administration (FAA).
10-06 Air Operations Area The term air operations area (AOA) shall mean any area of the
(AOA) airport used or intended to be used for the landing, takeoff, or
surface maneuvering of aircraft. An air operation area shall
include such paved or unpaved areas that are used or intended to
be used for the unobstructed movement of aircraft in addition to
its associated runway, taxiway, or apron.

10-07 Apron Area where aircraft are parked, unloaded or loaded, fueled and/or
serviced.

10-08 ASTM International Formerly known as the American Society for Testing and

(ASTM) Materials (ASTM).

10-09 Award The Owner’s notice to the successful bidder of the acceptance of
the submitted bid.

10-10 Bidder Any individual, partnership, firm, or corporation, acting directly

or through a duly authorized representative, who submits a
proposal for the work contemplated.

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

10-11

Building Area

An area on the airport to be used, considered, or intended to be
used for airport buildings or other airport facilities or rights-of-
way together with all airport buildings and facilities located
thereon.

10-12

Calendar Day

Every day shown on the calendar.

10-13

Certificate of Analysis
(COA)

The COA is the manufacturer’s Certificate of Compliance (COC)
including all applicable test results required by the specifications.

10-14

Certificate of
Compliance (COC)

The manufacturer’s certification stating that materials or
assemblies furnished fully comply with the requirements of the
contract. The certificate shall be signed by the manufacturer’s
authorized representative.

10-15

Change Order

A written order to the Contractor covering changes in the plans,
specifications, or proposal quantities and establishing the basis of
payment and contract time adjustment, if any, for work within the
scope of the contract and necessary to complete the project.

10-16

Contract

A written agreement between the Owner and the Contractor that
establishes the obligations of the parties including but not limited
to performance of work, furnishing of labor, equipment and
materials and the basis of payment.

The awarded contract includes but may not be limited to:
Advertisement, Contract form, Proposal, Performance bond,
payment bond, General provisions, certifications and
representations, Technical Specifications, Plans, Supplemental
Provisions, standards incorporated by reference and issued
addenda.

10-17

Contract Item (Pay Item)

A specific unit of work for which a price is provided in the
contract.

10-18

Contract Time

The number of calendar days or working days, stated in the
proposal, allowed for completion of the contract, including
authorized time extensions. If a calendar date of completion is
stated in the proposal, in lieu of a number of calendar or working
days, the contract shall be completed by that date.

10-19

Contractor

The individual, partnership, firm, or corporation primarily liable
for the acceptable performance of the work contracted and for the
payment of all legal debts pertaining to the work who acts
directly or through lawful agents or employees to complete the
contract work.

10-20

Contractors Quality
Control (QC) Facilities

The Contractor’s QC facilities in accordance with the Contractor
Quality Control Program (CQCP).

GP-2
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Paragraph
Number

Term

Definition

10-21

Contractor Quality Control
Program (CQCP)

Details the methods and procedures that will be taken to assure
that all materials and completed construction required by the
contract conform to contract plans, technical specifications and
other requirements, whether manufactured by the Contractor, or
procured from subcontractors or vendors.

10-22

Control Strip

A demonstration by the Contractor that the materials, equipment,
and construction processes results in a product meeting the
requirements of the specification.

10-23

Construction Safety and
Phasing Plan (CSPP)

The overall plan for safety and phasing of a construction project
developed by the airport operator, or developed by the airport
operator’s consultant and approved by the airport operator. It is
included in the invitation for bids and becomes part of the project
specifications.

10-24

Drainage System

The system of pipes, ditches, and structures by which surface or
subsurface waters are collected and conducted from the airport
area.

10-25

Engineer

The individual, partnership, firm, or corporation duly authorized
by the Owner to be responsible for engineering, inspection,
and/or observation of the contract work and acting directly or
through an authorized representative.

10-26

Equipment

All machinery, together with the necessary supplies for upkeep
and maintenance; and all tools and apparatus necessary for the
proper construction and acceptable completion of the work.

10-27

Extra Work

An item of work not provided for in the awarded contract as
previously modified by change order or supplemental agreement,
but which is found by the Owner’s Engineer or Resident Project
Representative (RPR) to be necessary to complete the work
within the intended scope of the contract as previously modified.

10-28

FAA

The Federal Aviation Administration. When used to designate a
person, FAA shall mean the Administrator or their duly
authorized representative.

10-29

Federal Specifications

The federal specifications and standards, commercial item
descriptions, and supplements, amendments, and indices
prepared and issued by the General Services Administration.

Section 10 Definition of Terms

GP-3




12/21/2018 AC 150/5370-10H

Paragraph Term Definition
Number
10-30 Force Account a. Contract Force Account - A method of payment that addresses
extra work performed by the Contractor on a time and material
basis.

b. Owner Force Account - Work performed for the project by the
Owner's employees.

10-31 Intention of Terms Whenever, in these specifications or on the plans, the words
“directed,” “required,” “permitted,” “ordered,” “designated,”
“prescribed,” or words of like import are used, it shall be
understood that the direction, requirement, permission, order,
designation, or prescription of the Engineer and/or Resident
Project Representative (RPR) is intended; and similarly, the
words “approved,” “acceptable,” “satisfactory,” or words of like
import, shall mean approved by, or acceptable to, or satisfactory
to the Engineer and/or RPR, subject in each case to the final
determination of the Owner.

Any reference to a specific requirement of a numbered paragraph
of the contract specifications or a cited standard shall be
interpreted to include all general requirements of the entire
section, specification item, or cited standard that may be
pertinent to such specific reference.

10-32 Lighting A system of fixtures providing or controlling the light sources
used on or near the airport or within the airport buildings. The
field lighting includes all luminous signals, markers, floodlights,
and illuminating devices used on or near the airport or to aid in
the operation of aircraft landing at, taking off from, or taxiing on
the airport surface.

10-33 Major and Minor Contract | A major contract item shall be any item that is listed in the
Items proposal, the total cost of which is equal to or greater than 20%
of the total amount of the award contract. All other items shall be
considered minor contract items.

10-34 Materials Any substance specified for use in the construction of the
contract work.

10-35 Modification of Any deviation from standard specifications applicable to material
Standards (MOS) and construction methods in accordance with FAA Order 5300.1.
10-36 Notice to Proceed (NTP) | A written notice to the Contractor to begin the actual contract

work on a previously agreed to date. If applicable, the Notice to
Proceed shall state the date on which the contract time begins.

10-37 Owner The term “Owner” shall mean the party of the first part or the
contracting agency signatory to the contract. Where the term
“Owner” is capitalized in this document, it shall mean airport
Sponsor only. The Owner for this project is the Shreveport
Airport Authority.
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Paragraph
Number

Term

Definition

10-38

Passenger Facility Charge

(PFC)

Per 14 Code of Federal Regulations (CFR) Part 158 and 49
United States Code (USC) § 40117, a PFC is a charge imposed
by a public agency on passengers enplaned at a commercial
service airport it controls.

10-39

Pavement Structure

The combined surface course, base course(s), and subbase
course(s), if any, considered as a single unit.

10-40

Payment bond

The approved form of security furnished by the Contractor and
their own surety as a guaranty that the Contractor will pay in full
all bills and accounts for materials and labor used in the
construction of the work.

10-41

Performance bond

The approved form of security furnished by the Contractor and
their own surety as a guaranty that the Contractor will complete
the work in accordance with the terms of the contract.

10-42

Plans

The official drawings or exact reproductions which show the
location, character, dimensions and details of the airport and the
work to be done and which are to be considered as a part of the
contract, supplementary to the specifications. Plans may also be
referred to as 'contract drawings.’

10-43

Project

The agreed scope of work for accomplishing specific airport
development with respect to a particular airport.

10-44

Proposal

The written offer of the bidder (when submitted on the approved
proposal form) to perform the contemplated work and furnish the
necessary materials in accordance with the provisions of the
plans and specifications.

10-45

Proposal guaranty

The security furnished with a proposal to guarantee that the
bidder will enter into a contract if their own proposal is accepted
by the Owner.

10-46

Quality Assurance (QA)

Owner’s responsibility to assure that construction work
completed complies with specifications for payment.

10-47

Quality Control (QC)

Contractor’s responsibility to control material(s) and
construction processes to complete construction in accordance
with project specifications.

10-48

Quality Assurance (QA)
Inspector

An authorized representative of the Engineer and/or Resident
Project Representative (RPR) assigned to make all necessary
inspections, observations, tests, and/or observation of tests of the
work performed or being performed, or of the materials furnished
or being furnished by the Contractor.

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

10-49

Quality Assurance (QA)
Laboratory

The official quality assurance testing laboratories of the Owner
or such other laboratories as may be designated by the Engineer
or RPR. May also be referred to as Engineer’s, Owner’s, or QA
Laboratory.

10-50

Resident Project
Representative (RPR)

The individual, partnership, firm, or corporation duly authorized
by the Owner to be responsible for all necessary inspections,
observations, tests, and/or observations of tests of the contract
work performed or being performed, or of the materials furnished
or being furnished by the Contractor, and acting directly or
through an authorized representative.

10-51

Runway

The area on the airport prepared for the landing and takeoff of
aircraft.

10-52

Runway Safety Area (RSA)

A defined surface surrounding the runway prepared or suitable
for reducing the risk of damage to aircraft. See the construction
safety and phasing plan (CSPP) for limits of the RSA.

10-53

Safety Plan Compliance
Document (SPCD)

Details how the Contractor will comply with the CSPP.

10-54

Specifications

A part of the contract containing the written directions and
requirements for completing the contract work. Standards for
specifying materials or testing which are cited in the contract
specifications by reference shall have the same force and effect
as if included in the contract physically.

10-55

Sponsor

A Sponsor is defined in 49 USC § 47102(24) as a public agency
that submits to the FAA for an AIP grant; or a private Owner of a
public-use airport that submits to the FAA an application for an
AIP grant for the airport.

10-56

Structures

Airport facilities such as bridges; culverts; catch basins, inlets,
retaining walls, cribbing; storm and sanitary sewer lines; water
lines; underdrains; electrical ducts, manholes, handholes, lighting
fixtures and bases; transformers; navigational aids; buildings;
vaults; and, other manmade features of the airport that may be
encountered in the work and not otherwise classified herein.

10-57

Subgrade

The soil that forms the pavement foundation.

10-58

Superintendent

The Contractor’s executive representative who is present on the
work during progress, authorized to receive and fulfill
instructions from the RPR, and who shall supervise and direct the
construction.

GP-6

Section 10 Definition of Terms



12/21/2018 AC 150/5370-10H

Paragraph Term Definition
Number
10-59 Supplemental Agreement A written agreement between the Contractor and the Owner that

establishes the basis of payment and contract time adjustment, if
any, for the work affected by the supplemental agreement. A
supplemental agreement is required if: (1) in scope work would
increase or decrease the total amount of the awarded contract by
more than 25%: (2) in scope work would increase or decrease the
total of any major contract item by more than 25%; (3) work that
is not within the scope of the originally awarded contract; or (4)
adding or deleting of a major contract item.

10-60 Surety The corporation, partnership, or individual, other than the
Contractor, executing payment or performance bonds that are
furnished to the Owner by the Contractor.

10-61 Taxilane A taxiway designed for low speed movement of aircraft between
aircraft parking areas and terminal areas.

10-62 Taxiway The portion of the air operations area of an airport that has been
designated by competent airport authority for movement of
aircraft to and from the airport’s runways, aircraft parking areas,
and terminal areas.

10-63 Taxiway/Taxilane Safety A defined surface alongside the taxiway prepared or suitable for
Area (TSA) reducing the risk of damage to an aircraft. See the construction
safety and phasing plan (CSPP) for limits of the TSA.

10-64 Work The furnishing of all labor, materials, tools, equipment, and
incidentals necessary or convenient to the Contractor’s
performance of all duties and obligations imposed by the
contract, plans, and specifications.

10-65 Working day A working day shall be any day other than a legal holiday,
Saturday, or Sunday on which the normal working forces of the
Contractor may proceed with regular work for at least six (6)
hours toward completion of the contract. When work is
suspended for causes beyond the Contractor’s control, it will not
be counted as a working day. Saturdays, Sundays and holidays
on which the Contractor’s forces engage in regular work will be
considered as working days.

10-66 Owner Defined terms None

END OF SECTION 10
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20-04 Issuance of proposal forms. Refer to City of Shreveport Instructions/ Provisions for Construction.

Section 20 Proposal Requirements and Conditions
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20-05 Interpretation of estimated proposal quantities. An estimate of quantities of work to be done and
materials to be furnished under these specifications is given in the proposal. It is the result of careful
calculations and is believed to be correct. It is given only as a basis for comparison of proposals and the
award of the contract. The Owner does not expressly, or by implication, agree that the actual quantities
involved will correspond exactly therewith; nor shall the bidder plead misunderstanding or deception
because of such estimates of quantities, or of the character, location, or other conditions pertaining to the
work. Payment to the Contractor will be made only for the actual quantities of work performed or materials
furnished in accordance with the plans and specifications. It is understood that the quantities may be
increased or decreased as provided in the Section 40, paragraph 40-02, Alteration of Work and Quantities,
without in any way invalidating the unit bid prices.

20-06 Examination of plans, specifications, and site. The bidder is expected to carefully examine the site
of the proposed work, the proposal, plans, specifications, and contract forms. Bidders shall satisfy
themselves to the character, quality, and quantities of work to be performed, materials to be furnished, and
to the requirements of the proposed contract. The submission of a proposal shall be prima facie evidence
that the bidder has made such examination and is satisfied to the conditions to be encountered in performing
the work and the requirements of the proposed contract, plans, and specifications.

Boring logs and other records of subsurface investigations and tests are available for inspection of bidders.
It is understood and agreed that such subsurface information, whether included in the plans, specifications,
or otherwise made available to the bidder, was obtained and is intended for the Owner’s design and
estimating purposes only. Such information has been made available for the convenience of all bidders. It
is further understood and agreed that each bidder is solely responsible for all assumptions, deductions, or
conclusions which the bidder may make or obtain from their own examination of the boring logs and other
records of subsurface investigations and tests that are furnished by the Owner.

20-07 Preparation of proposal. Refer to City of Shreveport Instructions/ Provisions for Construction.

20-08 Responsive and responsible bidder. Refer to City of Shreveport Instructions/ Provisions for
Construction.

Section 20 Proposal Requirements and Conditions GP-9
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20-11 Delivery of proposal. Refer to City of Shreveport Instructions/ Provisions for Construction.

20-12 Withdrawal or revision of proposals. Refer to City of Shreveport Instructions/ Provisions for
Construction.

GP-10 Section 20 Proposal Requirements and Conditions
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20-15 Discrepancies and Omissions. Refer to City of Shreveport Instructions/ Provisions for
Construction.

END OF SECTION 20
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Section 30 Award and Execution of Contract

30-01 Consideration of proposals. Refer to City of Shreveport Instructions/ Provisions for Construction.

30-05 Requirements of contract bonds. Refer to City of Shreveport Instructions/ Provisions for
Construction.

GP-12 Section 30 Award and Execution of Contract
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END OF SECTION 30
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Section 40 Scope of Work

40-01 Intent of contract. The intent of the contract is to provide for construction and completion, in every
detail, of the work described. It is further intended that the Contractor shall furnish all labor, materials,
equipment, tools, transportation, and supplies required to complete the work in accordance with the plans,
specifications, and terms of the contract.

40-02 Alteration of work and quantities. The Owner reserves the right to make such changes in quantities
and work as may be necessary or desirable to complete, in a satisfactory manner, the original intended work.
Unless otherwise specified in the Contract, the Owner’s Engineer or RPR shall be and is hereby authorized
to make, in writing, such in-scope alterations in the work and variation of quantities as may be necessary
to complete the work, provided such action does not represent a significant change in the character of the
work.

For purpose of this section, a significant change in character of work means: any change that is outside the
current contract scope of work; any change (increase or decrease) in the total contract cost by more than
25%; or any change in the total cost of a major contract item by more than 25%.

Work alterations and quantity variances that do not meet the definition of significant change in character
of work shall not invalidate the contract nor release the surety. Contractor agrees to accept payment for
such work alterations and quantity variances in accordance with Section 90, paragraph 90-03,
Compensation for Altered Quantities.

Should the value of altered work or quantity variance meet the criteria for significant change in character
of work, such altered work and quantity variance shall be covered by a supplemental agreement.
Supplemental agreements shall also require consent of the Contractor’s surety and separate performance
and payment bonds. If the Owner and the Contractor are unable to agree on a unit adjustment for any
contract item that requires a supplemental agreement, the Owner reserves the right to terminate the contract
with respect to the item and make other arrangements for its completion.

40-03 Omitted items. The Owner, the Owner’s Engineer or the RPR may provide written notice to the
Contractor to omit from the work any contract item that does not meet the definition of major contract item.
Major contract items may be omitted by a supplemental agreement. Such omission of contract items shall
not invalidate any other contract provision or requirement.

Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be paid
for all work performed toward completion of such item prior to the date of the order to omit such item.
Payment for work performed shall be in accordance with Section 90, paragraph 90-04, Payment for Omitted
Items.

40-04 Extra work. Should acceptable completion of the contract require the Contractor to perform an item
of work not provided for in the awarded contract as previously modified by change order or supplemental
agreement, Owner may issue a Change Order to cover the necessary extra work. Change orders for extra
work shall contain agreed unit prices for performing the change order work in accordance with the
requirements specified in the order, and shall contain any adjustment to the contract time that, in the RPR’s
opinion, is necessary for completion of the extra work.

When determined by the RPR to be in the Owner’s best interest, the RPR may order the Contractor to
proceed with extra work as provided in Section 90, paragraph 90-05, Payment for Extra Work. Extra work
that is necessary for acceptable completion of the project, but is not within the general scope of the work

GP-14 Section 40 Scope of Work
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covered by the original contract shall be covered by a supplemental agreement as defined in Section 10,
paragraph 10-59, Supplemental Agreement.

If extra work is essential to maintaining the project critical path, RPR may order the Contractor to
commence the extra work under a Time and Material contract method. Once sufficient detail is available to
establish the level of effort necessary for the extra work, the Owner shall initiate a change order or
supplemental agreement to cover the extra work.

Any claim for payment of extra work that is not covered by written agreement (change order or
supplemental agreement) shall be rejected by the Owner.

40-05 Maintenance of traffic. It is the explicit intention of the contract that the safety of aircraft, as well
as the Contractor’s equipment and personnel, is the most important consideration. The Contractor shall
maintain traffic in the manner detailed in the Construction Safety and Phasing Plan (CSPP).

a. It is understood and agreed that the Contractor shall provide for the free and unobstructed movement
of aircraft in the air operations areas (AOAs) of the airport with respect to their own operations and the
operations of all subcontractors as specified in Section 80, paragraph 80-04, Limitation of Operations. It is
further understood and agreed that the Contractor shall provide for the uninterrupted operation of visual
and electronic signals (including power supplies thereto) used in the guidance of aircraft while operating
to, from, and upon the airport as specified in Section 70, paragraph 70-15, Contractor’s Responsibility for
Utility Service and Facilities of Others.

b. With respect to their own operations and the operations of all subcontractors, the Contractor shall
provide marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles,
storage areas, and any work area or condition that may be hazardous to the operation of aircraft, fire-rescue
equipment, or maintenance vehicles at the airport in accordance with the construction safety and phasing
plan (CSPP) and the safety plan compliance document (SPCD).

¢. When the contract requires the maintenance of an existing road, street, or highway during the
Contractor’s performance of work that is otherwise provided for in the contract, plans, and specifications,
the Contractor shall keep the road, street, or highway open to all traffic and shall provide maintenance as
may be required to accommodate traffic. The Contractor, at their expense, shall be responsible for the repair
to equal or better than preconstruction conditions of any damage caused by the Contractor’s equipment and
personnel. The Contractor shall furnish, erect, and maintain barricades, warning signs, flag person, and
other traffic control devices in reasonable conformity with the Manual on Uniform Traffic Control Devices
(MUTCD) (http://mutcd.thwa.dot.gov/), unless otherwise specified. The Contractor shall also construct and
maintain in a safe condition any temporary connections necessary for ingress to and egress from abutting
property or intersecting roads, streets or highways.

40-06 Removal of existing structures. All existing structures encountered within the established lines,
grades, or grading sections shall be removed by the Contractor, unless such existing structures are otherwise
specified to be relocated, adjusted up or down, salvaged, abandoned in place, reused in the work or to
remain in place. The cost of removing such existing structures shall not be measured or paid for directly,
but shall be included in the various contract items.

Should the Contractor encounter an existing structure (above or below ground) in the work for which the
disposition is not indicated on the plans, the Resident Project Representative (RPR) shall be notified prior
to disturbing such structure. The disposition of existing structures so encountered shall be immediately
determined by the RPR in accordance with the provisions of the contract.

Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the Work, it is
intended that all existing materials or structures that may be encountered (within the lines, grades, or grading
sections established for completion of the work) shall be used in the work as otherwise provided for in the
contract and shall remain the property of the Owner when so used in the work.

Section 40 Scope of Work GP-15
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40-07 Rights in and use of materials found in the work. Should the Contractor encounter any material
such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within the established lines, grades,
or grading sections, the use of which is intended by the terms of the contract to be embankment, the
Contractor may at their own option either:

a. Use such material in another contract item, providing such use is approved by the RPR and is in
conformance with the contract specifications applicable to such use; or,

b. Remove such material from the site, upon written approval of the RPR; or
c. Use such material for the Contractor’s own temporary construction on site; or,
d. Use such material as intended by the terms of the contract.

Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the RPR’s approval
in advance of such use.

Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor shall be paid
for the excavation or removal of such material at the applicable contract price. The Contractor shall replace,
at their expense, such removed or excavated material with an agreed equal volume of material that is
acceptable for use in constructing embankment, backfills, or otherwise to the extent that such replacement
material is needed to complete the contract work. The Contractor shall not be charged for use of such
material used in the work or removed from the site.

Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at the applicable
contract price, for furnishing and installing such material in accordance with requirements of the contract
item in which the material is used.

It is understood and agreed that the Contractor shall make no claim for delays by reason of their own
exercise of option a., b., or c.

The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a structure
which is located outside the lines, grades, or grading sections established for the work, except where such
excavation or removal is provided for in the contract, plans, or specifications.

40-08 Final cleanup. Upon completion of the work and before acceptance and final payment will be made,
the Contractor shall remove from the site all machinery, equipment, surplus and discarded materials,
rubbish, temporary structures, and stumps or portions of trees. The Contractor shall cut all brush and woods
within the limits indicated and shall leave the site in a neat and presentable condition. Material cleared from
the site and deposited on adjacent property will not be considered as having been disposed of satisfactorily,
unless the Contractor has obtained the written permission of the property Owner.

END OF SECTION 40

GP-16 Section 40 Scope of Work



12/21/2018 AC 150/5370-10H

Section 50 Control of Work

50-01 Authority of the Resident Project Representative (RPR). The RPR has final authority regarding
the interpretation of project specification requirements. The RPR shall determine acceptability of the
quality of materials furnished, method of performance of work performed, and the manner and rate of
performance of the work. The RPR does not have the authority to accept work that does not conform to
specification requirements.

50-02 Conformity with plans and specifications. All work and all materials furnished shall be in
reasonably close conformity with the lines, grades, grading sections, cross-sections, dimensions, material
requirements, and testing requirements that are specified (including specified tolerances) in the contract,
plans, or specifications.

If the RPR finds the materials furnished, work performed, or the finished product not within reasonably
close conformity with the plans and specifications, but that the portion of the work affected will, in their
opinion, result in a finished product having a level of safety, economy, durability, and workmanship
acceptable to the Owner, the RPR will advise the Owner of their determination that the affected work be
accepted and remain in place. The RPR will document the determination and recommend to the Owner a
basis of acceptance that will provide for an adjustment in the contract price for the affected portion of the
work. Changes in the contract price must be covered by contract change order or supplemental agreement
as applicable.

If the RPR finds the materials furnished, work performed, or the finished product are not in reasonably
close conformity with the plans and specifications and have resulted in an unacceptable finished product,
the affected work or materials shall be removed and replaced or otherwise corrected by and at the expense
of the Contractor in accordance with the RPR’s written orders.

The term “reasonably close conformity” shall not be construed as waiving the Contractor’s responsibility
to complete the work in accordance with the contract, plans, and specifications. The term shall not be
construed as waiving the RPR’s responsibility to insist on strict compliance with the requirements of the
contract, plans, and specifications during the Contractor’s execution of the work, when, in the RPR’s
opinion, such compliance is essential to provide an acceptable finished portion of the work.

The term “reasonably close conformity” is also intended to provide the RPR with the authority, after
consultation with the Sponsor and FAA, to use sound engineering judgment in their determinations to
accept work that is not in strict conformity, but will provide a finished product equal to or better than that
required by the requirements of the contract, plans and specifications.

The RPR will not be responsible for the Contractor’s means, methods, techniques, sequences, or procedures
of construction or the safety precautions incident thereto.

50-03 Coordination of contract, plans, and specifications. The contract, plans, specifications, and all
referenced standards cited are essential parts of the contract requirements. If electronic files are provided
and used on the project and there is a conflict between the electronic files and hard copy plans, the hard
copy plans shall govern. A requirement occurring in one is as binding as though occurring in all. They are
intended to be complementary and to describe and provide for a complete work. In case of discrepancy,
calculated dimensions will govern over scaled dimensions; contract technical specifications shall govern
over contract general provisions, plans, cited standards for materials or testing, and cited advisory circulars
(ACs); contract general provisions shall govern over plans, cited standards for materials or testing, and cited
ACs; plans shall govern over cited standards for materials or testing and cited ACs. If any paragraphs
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contained in the Special Provisions conflict with General Provisions or Technical Specifications, the
Special Provisions shall govern.

From time to time, discrepancies within cited testing standards occur due to the timing of the change, edits,
and/or replacement of the standards. If the Contractor discovers any apparent discrepancy within standard
test methods, the Contractor shall immediately ask the RPR for an interpretation and decision, and such
decision shall be final.

The Contractor shall not take advantage of any apparent error or omission on the plans or specifications. In
the event the Contractor discovers any apparent error or discrepancy, Contractor shall immediately notify
the Owner or the designated representative in writing requesting their written interpretation and decision.

50-04 List of Special Provisions. N/A

50-05 Cooperation of Contractor. The Contractor shall be supplied with two hard copies or an electronic
PDF of the plans and specifications. The Contractor shall have available on the construction site at all times
one hardcopy each of the plans and specifications. Additional hard copies of plans and specifications may
be obtained by the Contractor for the cost of reproduction.

The Contractor shall give constant attention to the work to facilitate the progress thereof, and shall cooperate
with the RPR and their inspectors and with other Contractors in every way possible. The Contractor shall
have a competent superintendent on the work at all times who is fully authorized as their agent on the work.
The superintendent shall be capable of reading and thoroughly understanding the plans and specifications
and shall receive and fulfill instructions from the RPR or their authorized representative.

50-06 Cooperation between Contractors. The Owner reserves the right to contract for and perform other
or additional work on or near the work covered by this contract.

When separate contracts are let within the limits of any one project, each Contractor shall conduct the work
not to interfere with or hinder the progress of completion of the work being performed by other Contractors.
Contractors working on the same project shall cooperate with each other as directed.

Each Contractor involved shall assume all liability, financial or otherwise, in connection with their own
contract and shall protect and hold harmless the Owner from any and all damages or claims that may arise
because of inconvenience, delays, or loss experienced because of the presence and operations of other
Contractors working within the limits of the same project.

The Contractor shall arrange their work and shall place and dispose of the materials being used to not
interfere with the operations of the other Contractors within the limits of the same project. The Contractor
shall join their work with that of the others in an acceptable manner and shall perform it in proper sequence
to that of the others.

50-07 Construction layout and stakes. The Engineer/RPR shall establish necessary horizontal and vertical
control. The establishment of Survey Control and/or reestablishment of survey control shall be by a State
Licensed Land Surveyor. Contractor is responsible for preserving integrity of horizontal and vertical
controls established by Engineer/RPR. In case of negligence on the part of the Contractor or their
employees, resulting in the destruction of any horizontal and vertical control, the resulting costs will be
deducted as a liquidated damage against the Contractor.

Prior to the start of construction, the Contractor will check all control points for horizontal and vertical
accuracy and certify in writing to the RPR that the Contractor concurs with survey control established for
the project. All lines, grades and measurements from control points necessary for the proper execution and
control of the work on this project will be provided to the RPR. The Contractor is responsible to establish
all layout required for the construction of the project.

Copies of survey notes will be provided to the RPR for each area of construction and for each placement of
material as specified to allow the RPR to make periodic checks for conformance with plan grades,
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alignments and grade tolerances required by the applicable material specifications. Surveys will be provided
to the RPR prior to commencing work items that cover or disturb the survey staking. Survey(s) and notes
shall be provided in the following format(s): AutoCAD along with a point file (asci format)

Laser, GPS, String line, or other automatic control shall be checked with temporary control as necessary.
In the case of error, on the part of the Contractor, their surveyor, employees or subcontractors, resulting in
established grades, alignment or grade tolerances that do not concur with those specified or shown on the
plans, the Contractor is solely responsible for correction, removal, replacement and all associated costs at
no additional cost to the Owner.

No direct payment will be made, unless otherwise specified in contract documents, for this labor, materials,
or other expenses. The cost shall be included in the price of the bid for the various items of the Contract.

50-08 Authority and duties of Quality Assurance (QA) inspectors. QA inspectors shall be authorized to
inspect all work done and all material furnished. Such QA inspection may extend to all or any part of the
work and to the preparation, fabrication, or manufacture of the materials to be used. QA inspectors are not
authorized to revoke, alter, or waive any provision of the contract. QA inspectors are not authorized to issue
instructions contrary to the plans and specifications or to act as foreman for the Contractor.

QA Inspectors are authorized to notify the Contractor or their representatives of any failure of the work or
materials to conform to the requirements of the contract, plans, or specifications and to reject such
nonconforming materials in question until such issues can be referred to the RPR for a decision.

50-09 Inspection of the work. All materials and each part or detail of the work shall be subject to
inspection. The RPR shall be allowed access to all parts of the work and shall be furnished with such
information and assistance by the Contractor as is required to make a complete and detailed inspection.

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover
such portions of the finished work as may be directed. After examination, the Contractor shall restore said
portions of the work to the standard required by the specifications. Should the work thus exposed or
examined prove acceptable, the uncovering, or removing, and the replacing of the covering or making good
of the parts removed will be paid for as extra work; but should the work so exposed or examined prove
unacceptable, the uncovering, or removing, and the replacing of the covering or making good of the parts
removed will be at the Contractor’s expense.

Provide advance written notice to the RPR of work the Contractor plans to perform each week and each
day. Any work done or materials used without written notice and allowing opportunity for inspection by
the RPR may be ordered removed and replaced at the Contractor’s expense.

Should the contract work include relocation, adjustment, or any other modification to existing facilities, not
the property of the (contract) Owner, authorized representatives of the Owners of such facilities shall have
the right to inspect such work. Such inspection shall in no sense make any facility owner a party to the
contract, and shall in no way interfere with the rights of the parties to this contract.

50-10 Removal of unacceptable and unauthorized work. All work that does not conform to the
requirements of the contract, plans, and specifications will be considered unacceptable, unless otherwise
determined acceptable by the RPR as provided in paragraph 50-02, Conformity with Plans and
Specifications.

Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through
carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be removed
immediately and replaced in an acceptable manner in accordance with the provisions of Section 70,
paragraph 70-14, Contractor’s Responsibility for Work.

No removal work made under provision of this paragraph shall be done without lines and grades having
been established by the RPR. Work done contrary to the instructions of the RPR, work done beyond the
lines shown on the plans or as established by the RPR, except as herein specified, or any extra work done
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without authority, will be considered as unauthorized and will not be paid for under the provisions of the
contract. Work so done may be ordered removed or replaced at the Contractor’s expense.

Upon failure on the part of the Contractor to comply with any order of the RPR made under the provisions
of this subsection, the RPR will have authority to cause unacceptable work to be remedied or removed and
replaced; and unauthorized work to be removed and recover the resulting costs as a liquidated damage
against the Contractor.

50-11 Load restrictions. The Contractor shall comply with all legal load restrictions in the hauling of
materials on public roads beyond the limits of the work. A special permit will not relieve the Contractor of
liability for damage that may result from the moving of material or equipment.

The operation of equipment of such weight or so loaded as to cause damage to structures or to any other
type of construction will not be permitted. Hauling of materials over the base course or surface course under
construction shall be limited as directed. No loads will be permitted on a concrete pavement, base, or
structure before the expiration of the curing period. The Contractor, at their own expense, shall be
responsible for the repair to equal or better than preconstruction conditions of any damage caused by the
Contractor’s equipment and personnel.

50-12 Maintenance during construction. The Contractor shall maintain the work during construction and
until the work is accepted. Maintenance shall constitute continuous and effective work prosecuted day by
day, with adequate equipment and forces so that the work is maintained in satisfactory condition at all times.

In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the
Contractor shall maintain the previous course or subgrade during all construction operations.

All costs of maintenance work during construction and before the project is accepted shall be included in
the unit prices bid on the various contract items, and the Contractor will not be paid an additional amount
for such work.

50-13 Failure to maintain the work. Should the Contractor at any time fail to maintain the work as
provided in paragraph 50-12, Maintenance during Construction, the RPR shall immediately notify the
Contractor of such noncompliance. Such notification shall specify a reasonable time within which the
Contractor shall be required to remedy such unsatisfactory maintenance condition. The time specified will
give due consideration to the exigency that exists.

Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any work necessary
for the Owner to correct such unsatisfactory maintenance condition, depending on the exigency that exists.
Any maintenance cost incurred by the Owner, shall be recovered as a liquidated damage against the
Contractor.

50-14 Partial acceptance. If at any time during the execution of the project the Contractor substantially
completes a usable unit or portion of the work, the occupancy of which will benefit the Owner, the
Contractor may request the RPR to make final inspection of that unit. If the RPR finds upon inspection that
the unit has been satisfactorily completed in compliance with the contract, the RPR may accept it as being
complete, and the Contractor may be relieved of further responsibility for that unit. Such partial acceptance
and beneficial occupancy by the Owner shall not void or alter any provision of the contract.

50-15 Final acceptance. Upon due notice from the Contractor of presumptive completion of the entire
project, the RPR and Owner will make an inspection. If all construction provided for and contemplated by
the contract is found to be complete in accordance with the contract, plans, and specifications, such
inspection shall constitute the final inspection. The RPR shall notify the Contractor in writing of final
acceptance as of the date of the final inspection.

If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the RPR will
notify the Contractor and the Contractor shall correct the unsatisfactory work. Upon correction of the work,
another inspection will be made which shall constitute the final inspection, provided the work has been
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satisfactorily completed. In such event, the RPR will make the final acceptance and notify the Contractor
in writing of this acceptance as of the date of final inspection.

50-16 Claims for adjustment and disputes. If for any reason the Contractor deems that additional
compensation is due for work or materials not clearly provided for in the contract, plans, or specifications
or previously authorized as extra work, the Contractor shall notify the RPR in writing of their intention to
claim such additional compensation before the Contractor begins the work on which the Contractor bases
the claim. If such notification is not given or the RPR is not afforded proper opportunity by the Contractor
for keeping strict account of actual cost as required, then the Contractor hereby agrees to waive any claim
for such additional compensation. Such notice by the Contractor and the fact that the RPR has kept account
of the cost of the work shall not in any way be construed as proving or substantiating the validity of the
claim. When the work on which the claim for additional compensation is based has been completed, the
Contractor shall, within 10 calendar days, submit a written claim to the RPR who will present it to the
Owner for consideration in accordance with local laws or ordinances.

Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final payment
based on differences in measurements or computations.

END OF SECTION 50
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Section 60 Control of Materials

60-01 Source of supply and quality requirements. The materials used in the work shall conform to the
requirements of the contract, plans, and specifications. Unless otherwise specified, such materials that are
manufactured or processed shall be new (as compared to used or reprocessed).

In order to expedite the inspection and testing of materials, the Contractor shall furnish documentation to
the RPR as to the origin, composition, and manufacture of all materials to be used in the work.
Documentation shall be furnished promptly after execution of the contract but, in all cases, prior to delivery
of such materials.

At the RPR’s option, materials may be approved at the source of supply before delivery. If it is found after
trial that sources of supply for previously approved materials do not produce specified products, the
Contractor shall furnish materials from other sources.

The Contractor shall furnish airport lighting equipment that meets the requirements of the specifications;
and is listed in AC 150/5345-53, Airport Lighting Equipment Certification Program and Addendum, that is
in effect on the date of advertisement.

60-02 Samples, tests, and cited specifications. All materials used in the work shall be inspected, tested,
and approved by the RPR before incorporation in the work unless otherwise designated. Any work in which
untested materials are used without approval or written permission of the RPR shall be performed at the
Contractor’s risk. Materials found to be unacceptable and unauthorized will not be paid for and, if directed
by the RPR, shall be removed at the Contractor’s expense.

Unless otherwise designated, quality assurance tests will be made by and at the expense of the Owner in
accordance with the cited standard methods of ASTM, American Association of State Highway and
Transportation Officials (AASHTO), federal specifications, Commercial Item Descriptions, and all other
cited methods, which are current on the date of advertisement for bids.

The testing organizations performing on-site quality assurance field tests shall have copies of all referenced
standards on the construction site for use by all technicians and other personnel. Unless otherwise
designated, samples for quality assurance will be taken by a qualified representative of the RPR. All
materials being used are subject to inspection, test, or rejection at any time prior to or during incorporation
into the work. Copies of all tests will be furnished to the Contractor’s representative at their request after
review and approval of the RPR.

A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed reports, in an
approved format, on a weekly basis. After completion of the project, and prior to final payment, the
Contractor shall submit a final report to the RPR showing all test data reports, plus an analysis of all results
showing ranges, averages, and corrective action taken on all failing tests.

The Contractor shall employ a Quality Control (QC) testing organization to perform all Contractor required
QC tests in accordance with Item C-100 Contractor Quality Control Program (CQCP).

60-03 Certification of compliance/analysis (COC/COA). The RPR may permit the use, prior to sampling
and testing, of certain materials or assemblies when accompanied by manufacturer’s COC stating that such
materials or assemblies fully comply with the requirements of the contract. The certificate shall be signed
by the manufacturer. Each lot of such materials or assemblies delivered to the work must be accompanied
by a certificate of compliance in which the lot is clearly identified. The COA is the manufacturer’s COC
and includes all applicable test results.

GP-22 Section 60 Control of Materials



12/21/2018 AC 150/5370-10H

Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any
time and if found not to be in conformity with contract requirements will be subject to rejection whether in
place or not.

The form and distribution of certificates of compliance shall be as approved by the RPR.

When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish the
specified “or equal,” the Contractor shall be required to furnish the manufacturer’s certificate of compliance
for each lot of such material or assembly delivered to the work. Such certificate of compliance shall clearly
identify each lot delivered and shall certify as to:

a. Conformance to the specified performance, testing, quality or dimensional requirements; and,
b. Suitability of the material or assembly for the use intended in the contract work.
The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the work.

The RPR reserves the right to refuse permission for use of materials or assemblies on the basis of certificates
of compliance.

60-04 Plant inspection. The RPR or their authorized representative may inspect, at its source, any specified
material or assembly to be used in the work. Manufacturing plants may be inspected from time to time for
the purpose of determining compliance with specified manufacturing methods or materials to be used in
the work and to obtain samples required for acceptance of the material or assembly.

Should the RPR conduct plant inspections, the following conditions shall exist:

a. The RPR shall have the cooperation and assistance of the Contractor and the producer with whom
the Contractor has contracted for materials.

b. The RPR shall have full entry at all reasonable times to such parts of the plant that concern the
manufacture or production of the materials being furnished.

c. If required by the RPR, the Contractor shall arrange for adequate office or working space that may
be reasonably needed for conducting plant inspections. Place office or working space in a convenient
location with respect to the plant.

It is understood and agreed that the Owner shall have the right to retest any material that has been tested
and approved at the source of supply after it has been delivered to the site. The RPR shall have the right to
reject only material which, when retested, does not meet the requirements of the contract, plans, or
specifications.

60-05 Engineer/ Resident Project Representative (RPR) field office. An Engineer/RPR field office is
not required.

60-06 Storage of materials. Materials shall be stored to assure the preservation of their quality and fitness
for the work. Stored materials, even though approved before storage, may again be inspected prior to their
use in the work. Stored materials shall be located to facilitate their prompt inspection. The Contractor shall
coordinate the storage of all materials with the RPR. Materials to be stored on airport property shall not
create an obstruction to air navigation nor shall they interfere with the free and unobstructed movement of
aircraft. Unless otherwise shown on the plans and/or CSPP, the storage of materials and the location of the
Contractor’s plant and parked equipment or vehicles shall be as directed by the RPR. Private property shall
not be used for storage purposes without written permission of the Owner or lessee of such property. The
Contractor shall make all arrangements and bear all expenses for the storage of materials on private
property. Upon request, the Contractor shall furnish the RPR a copy of the property Owner’s permission.

All storage sites on private or airport property shall be restored to their original condition by the Contractor
at their expense, except as otherwise agreed to (in writing) by the Owner or lessee of the property.
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60-07 Unacceptable materials. Any material or assembly that does not conform to the requirements of the
contract, plans, or specifications shall be considered unacceptable and shall be rejected. The Contractor
shall remove any rejected material or assembly from the site of the work, unless otherwise instructed by the
RPR.

Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be
returned to the site of the work until such time as the RPR has approved its use in the work.

60-08 Owner furnished materials. The Contractor shall furnish all materials required to complete the
work, except those specified, if any, to be furnished by the Owner. Owner-furnished materials shall be made
available to the Contractor at the location specified.

All costs of handling, transportation from the specified location to the site of work, storage, and installing
Owner-furnished materials shall be included in the unit price bid for the contract item in which such Owner-
furnished material is used.

After any Owner-furnished material has been delivered to the location specified, the Contractor shall be
responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor’s
handling, storage, or use of such Owner-furnished material. The Owner will deduct from any monies due
or to become due the Contractor any cost incurred by the Owner in making good such loss due to the
Contractor’s handling, storage, or use of Owner-furnished materials.

END OF SECTION 60
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Section 70 Legal Regulations and Responsibility to Public

70-01 Laws to be observed. Refer to City of Shreveport Instructions/ Provisions for Construction.

70-03 Patented devices, materials, and processes. Refer to City of Shreveport Instructions/ Provisions
for Construction.

70-04 Restoration of surfaces disturbed by others. The Owner reserves the right to authorize the
construction, reconstruction, or maintenance of any public or private utility service, FAA or National
Oceanic and Atmospheric Administration (NOAA) facility, or a utility service of another government
agency at any time during the progress of the work. To the extent that such construction, reconstruction, or
maintenance has been coordinated with the Owner, such authorized work (by others) must be shown on the
plans and is indicated as follows: N/A.

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or
otherwise disturb such utility services or facilities located within the limits of the work without the written
permission of the RPR.

Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of another
government agency be authorized to construct, reconstruct, or maintain such utility service or facility during
the progress of the work, the Contractor shall cooperate with such Owners by arranging and performing the
work in this contract to facilitate such construction, reconstruction or maintenance by others whether or not
such work by others is listed above. When ordered as extra work by the RPR, the Contractor shall make all
necessary repairs to the work which are due to such authorized work by others, unless otherwise provided
for in the contract, plans, or specifications. It is understood and agreed that the Contractor shall not be
entitled to make any claim for damages due to such authorized work by others or for any delay to the work
resulting from such authorized work.

70-05 Federal Participation. The United States Government has agreed to reimburse the Owner for some
portion of the contract costs. The contract work is subject to the inspection and approval of duly authorized
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representatives of the FAA Administrator. No requirement of this contract shall be construed as making
the United States a party to the contract nor will any such requirement interfere, in any way, with the rights
of either party to the contract.

70-06 Sanitary, health, and safety provisions. The Contractor’s worksite and facilities shall comply with
applicable federal, state, and local requirements for health, safety and sanitary provisions.

70-07 Public convenience and safety. The Contractor shall control their operations and those of their
subcontractors and all suppliers, to assure the least inconvenience to the traveling public. Under all
circumstances, safety shall be the most important consideration.

The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with
respect to their own operations and those of their own subcontractors and all suppliers in accordance with
Section 40, paragraph 40-05, Maintenance of Traffic, and shall limit such operations for the convenience
and safety of the traveling public as specified in Section 80, paragraph 80-04, Limitation of Operations.

The Contractor shall remove or control debris and rubbish resulting from its work operations at frequent
intervals, and upon the order of the RPR. If the RPR determines the existence of Contractor debris in the
work site represents a hazard to airport operations and the Contractor is unable to respond in a prompt and
reasonable manner, the RPR reserves the right to assign the task of debris removal to a third party and
recover the resulting costs as a liquidated damage against the Contractor.

70-08 Construction Safety and Phasing Plan (CSPP). The Contractor shall complete the work in
accordance with the approved Construction Safety and Phasing Plan (CSPP) developed in accordance with
AC 150/5370-2, Operational Safety on Airports During Construction. The CSPP is on sheet(s) C01 of the
project plans.

70-09 Use of explosives. The use of explosives is not permitted on this project.

70-10 Protection and restoration of property and landscape. The Contractor shall be responsible for the
preservation of all public and private property, and shall protect carefully from disturbance or damage all
land monuments and property markers until the Engineer/RPR has witnessed or otherwise referenced their
location and shall not move them until directed.

The Contractor shall be responsible for all damage or injury to property of any character, during the
execution of the work, resulting from any act, omission, neglect, or misconduct in manner or method of
executing the work, or at any time due to defective work or materials, and said responsibility shall not be
released until the project has been completed and accepted.

When or where any direct or indirect damage or injury is done to public or private property by or on account
of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of the non-
execution thereof by the Contractor, the Contractor shall restore, at their expense, such property to a
condition similar or equal to that existing before such damage or injury was done, by repairing, or otherwise
restoring as may be directed, or the Contractor shall make good such damage or injury in an acceptable
manner.

70-11 Responsibility for damage claims. Refer to City of Shreveport Instructions/ Provisions for
Construction.
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70-12 Third party beneficiary clause. Refer to City of Shreveport Instructions/ Provisions for
Construction.

70-13 Opening sections of the work to traffic. If it is necessary for the Contractor to complete portions
of the contract work for the beneficial occupancy of the Owner prior to completion of the entire contract,
such “phasing” of the work must be specified below and indicated on the approved Construction Safety and
Phasing Plan (CSPP) and the project plans. When so specified, the Contractor shall complete such portions
of the work on or before the date specified or as otherwise specified.

Project phasing is shown in the plans.

Upon completion of any portion of work listed above, such portion shall be accepted by the Owner in
accordance with Section 50, paragraph 50-14, Partial Acceptance.

No portion of the work may be opened by the Contractor until directed by the Owner in writing. Should it
become necessary to open a portion of the work to traffic on a temporary or intermittent basis, such openings
shall be made when, in the opinion of the RPR, such portion of the work is in an acceptable condition to
support the intended traffic. Temporary or intermittent openings are considered to be inherent in the work
and shall not constitute either acceptance of the portion of the work so opened or a waiver of any provision
of the contract. Any damage to the portion of the work so opened that is not attributable to traffic which is
permitted by the Owner shall be repaired by the Contractor at their expense.

The Contractor shall make their own estimate of the inherent difficulties involved in completing the work
under the conditions herein described and shall not claim any added compensation by reason of delay or
increased cost due to opening a portion of the contract work.

The Contractor must conform to safety standards contained AC 150/5370-2 and the approved CSPP.

Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade
requirements, temporary and/or permanent markings, airfield lighting, guidance signs and other safety
requirements prior to opening up sections of work to traffic.

70-14 Contractor’s responsibility for work. Until the RPR’s final written acceptance of the entire
completed work, excepting only those portions of the work accepted in accordance with Section 50,
paragraph 50-14, Partial Acceptance, the Contractor shall have the charge and care thereof and shall take
every precaution against injury or damage to any part due to the action of the elements or from any other
cause, whether arising from the execution or from the non-execution of the work. The Contractor shall
rebuild, repair, restore, and make good all injuries or damages to any portion of the work occasioned by
any of the above causes before final acceptance and shall bear the expense thereof except damage to the
work due to unforeseeable causes beyond the control of and without the fault or negligence of the
Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado, hurricane or
other cataclysmic phenomenon of nature, or acts of the public enemy or of government authorities.

If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and shall
take such precautions necessary to prevent damage to the work. The Contractor shall provide for normal
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drainage and shall erect necessary temporary structures, signs, or other facilities at their own expense.
During such period of suspension of work, the Contractor shall properly and continuously maintain in an
acceptable growing condition all living material in newly established planting, seeding, and sodding
furnished under the contract, and shall take adequate precautions to protect new tree growth and other
important vegetative growth against injury.

70-15 Contractor’s responsibility for utility service and facilities of others. As provided in paragraph
70-04, Restoration of Surfaces Disturbed by Others, the Contractor shall cooperate with the owner of any
public or private utility service, FAA or NOAA, or a utility service of another government agency that may
be authorized by the Owner to construct, reconstruct or maintain such utility services or facilities during
the progress of the work. In addition, the Contractor shall control their operations to prevent the unscheduled
interruption of such utility services and facilities.

To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of
another governmental agency are known to exist within the limits of the contract work, the approximate
locations have been indicated on the plans and/or in the contract documents.

Owners are shown on the plans.

It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the
location information relating to existing utility services, facilities, or structures that may be shown on the
plans or encountered in the work. Any inaccuracy or omission in such information shall not relieve the
Contractor of the responsibility to protect such existing features from damage or unscheduled interruption
of service.

It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the
Owners of all utility services or other facilities of their plan of operations. Such notification shall be in
writing addressed to “The Person to Contact” as provided in this paragraph and paragraph 70-04,
Restoration of Surfaces Disturbed By Others. A copy of each notification shall be given to the RPR.

In addition to the general written notification provided, it shall be the responsibility of the Contractor to
keep such individual Owners advised of changes in their plan of operations that would affect such Owners.

Prior to beginning the work in the general vicinity of an existing utility service or facility, the Contractor
shall again notify each such Owner of their plan of operation. If, in the Contractor’s opinion, the Owner’s
assistance is needed to locate the utility service or facility or the presence of a representative of the Owner
1s desirable to observe the work, such advice should be included in the notification. Such notification shall
be given by the most expeditious means to reach the utility owner’s “Person to Contact” no later than two
normal business days prior to the Contractor’s commencement of operations in such general vicinity. The
Contractor shall furnish a written summary of the notification to the RPR.

The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the
Contractor’s operations in the general vicinity of a utility service or facility.

Where the outside limits of an underground utility service have been located and staked on the ground, the
Contractor shall be required to use hand excavation methods within 3 feet (1 m) of such outside limits at
such points as may be required to ensure protection from damage due to the Contractor’s operations.

Should the Contractor damage or interrupt the operation of a utility service or facility by accident or
otherwise, the Contractor shall immediately notify the proper authority and the RPR and shall take all
reasonable measures to prevent further damage or interruption of service. The Contractor, in such events,
shall cooperate with the utility service or facility owner and the RPR continuously until such damage has
been repaired and service restored to the satisfaction of the utility or facility owner.

The Contractor shall bear all costs of damage and restoration of service to any utility service or facility due
to their operations whether due to negligence or accident. The Owner reserves the right to deduct such costs
from any monies due or which may become due the Contractor, or their own surety.
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70-16 Furnishing rights-of-way. Refer to City of Shreveport Instructions/ Provisions for Construction.

The Owner will be responsible for furnishing all rights-of-way upon which the work is to be constructed in
advance of the Contractor’s operations.

70-17 Personal liability of public officials. Refer to City of Shreveport Instructions/ Provisions for
Construction.

70-19 Environmental protection. The Contractor shall comply with all federal, state, and local laws and
regulations controlling pollution of the environment. The Contractor shall take necessary precautions to
prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, asphalts, chemicals, or other
harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter.

70-20 Archaeological and historical findings. Unless otherwise specified in this subsection, the
Contractor is advised that the site of the work is not within any property, district, or site, and does not
contain any building, structure, or object listed in the current National Register of Historic Places published
by the United States Department of Interior.

Should the Contractor encounter, during their operations, any building, part of a building, structure, or
object that is incongruous with its surroundings, the Contractor shall immediately cease operations in that
location and notify the RPR. The RPR will immediately investigate the Contractor’s finding and the Owner
will direct the Contractor to either resume operations or to suspend operations as directed.

Should the Owner order suspension of the Contractor’s operations in order to protect an archaeological or
historical finding, or order the Contractor to perform extra work, such shall be covered by an appropriate
contract change order or supplemental agreement as provided in Section 40, paragraph 40-04, Extra Work,
and Section 90, paragraph 90-05, Payment for Extra Work. If appropriate, the contract change order or
supplemental agreement shall include an extension of contract time in accordance with Section 80,
paragraph 80-07, Determination and Extension of Contract Time.

70-21 Insurance Requirements. Refer to City of Shreveport Instructions/ Provisions for Construction.

END OF SECTION 70
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Section 80 Execution and Progress

80-01 Subletting of contract. Refer to City of Shreveport Instructions/ Provisions for Construction.

80-02 Notice to proceed (NTP). Refer to City of Shreveport Instructions/ Provisions for Construction.

80-03 Execution and progress. Unless otherwise specified, the Contractor shall submit their coordinated
construction schedule showing all work activities for the RPR’s review and acceptance at least 10 days
prior to the start of work. The Contractor’s progress schedule, once accepted by the RPR, will represent the
Contractor's baseline plan to accomplish the project in accordance with the terms and conditions of the
Contract. The RPR will compare actual Contractor progress against the baseline schedule to determine that
status of the Contractor's performance. The Contractor shall provide sufficient materials, equipment, and
labor to guarantee the completion of the project in accordance with the plans and specifications within the
time set forth in the proposal.

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the RPR’s
request, submit a revised schedule for completion of the work within the contract time and modify their
operations to provide such additional materials, equipment, and labor necessary to meet the revised
schedule. Should the execution of the work be discontinued for any reason, the Contractor shall notify the
RPR at least 24 hours in advance of resuming operations.
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The Contractor shall not commence any actual construction prior to the date on which the NTP is issued by
the Owner.

The project schedule shall be prepared as a network diagram in Critical Path Method (CPM), Program
Evaluation and Review Technique (PERT), or other format, or as otherwise specified. It shall include
information on the sequence of work activities, milestone dates, and activity duration. The schedule shall
show all work items identified in the project proposal for each work area and shall include the project start
date and end date.

The Contractor shall maintain the work schedule and provide an update and analysis of the progress
schedule on a twice monthly basis, or as otherwise specified in the contract. Submission of the work
schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and
coordinating all work to comply with the requirements of the contract.

80-04 Limitation of operations. The Contractor shall control their operations and the operations of their
subcontractors and all suppliers to provide for the free and unobstructed movement of aircraft in the air
operations areas (AOA) of the airport.

When the work requires the Contractor to conduct their operations within an AOA of the airport, the work
shall be coordinated with airport operations (through the RPR) at least 48 hours prior to commencement of
such work. The Contractor shall not close an AOA until so authorized by the RPR and until the necessary
temporary marking, signage and associated lighting is in place as provided in Section 70, paragraph 70-08,
Construction Safety and Phasing Plan (CSPP).

When the contract work requires the Contractor to work within an AOA of the airport on an intermittent
basis (intermittent opening and closing of the AOA), the Contractor shall maintain constant
communications as specified; immediately obey all instructions to vacate the AOA; and immediately obey
all instructions to resume work in such AOA. Failure to maintain the specified communications or to obey
instructions shall be cause for suspension of the Contractor’s operations in the AOA until satisfactory
conditions are provided. The areas of the AOA identified in the Construction Safety Phasing Plan (CSPP)
and as listed below, cannot be closed to operating aircraft to permit the Contractor’s operations on a
continuous basis and will therefore be closed to aircraft operations intermittently as follows:

See Safety Plans located in the construction plans.

The Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational
Safety on Airports During Construction and the approved CSPP.

80-04.1 Operational safety on airport during construction. All Contractors’ operations shall be
conducted in accordance with the approved project Construction Safety and Phasing Plan (CSPP) and the
Safety Plan Compliance Document (SPCD) and the provisions set forth within the current version of AC
150/5370-2, Operational Safety on Airports During Construction. The CSPP included within the contract
documents conveys minimum requirements for operational safety on the airport during construction
activities. The Contractor shall prepare and submit a SPCD that details how it proposes to comply with the
requirements presented within the CSPP.

The Contractor shall implement all necessary safety plan measures prior to commencement of any work
activity. The Contractor shall conduct routine checks to assure compliance with the safety plan measures.

The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project.
The Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and
SPCD and that they implement and maintain all necessary measures.

No deviation or modifications may be made to the approved CSPP and SPCD unless approved in writing
by the Owner. The necessary coordination actions to review Contractor proposed modifications to an
approved CSPP or approved SPCD can require a significant amount of time.
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80-05 Character of workers, methods, and equipment. The Contractor shall, at all times, employ
sufficient labor and equipment for prosecuting the work to full completion in the manner and time required
by the contract, plans, and specifications.

All workers shall have sufficient skill and experience to perform properly the work assigned to them.
Workers engaged in special work or skilled work shall have sufficient experience in such work and in the
operation of the equipment required to perform the work satisfactorily.

Any person employed by the Contractor or by any subcontractor who violates any operational regulations
or operational safety requirements and, in the opinion of the RPR, does not perform his work in a proper
and skillful manner or is intemperate or disorderly shall, at the written request of the RPR, be removed
immediately by the Contractor or subcontractor employing such person, and shall not be employed again
in any portion of the work without approval of the RPR.

Should the Contractor fail to remove such person or persons, or fail to furnish suitable and sufficient
personnel for the proper execution of the work, the RPR may suspend the work by written notice until
compliance with such orders.

All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical
condition as to meet requirements of the work and to produce a satisfactory quality of work. Equipment
used on any portion of the work shall not cause injury to previously completed work, adjacent property, or
existing airport facilities due to its use.

When the methods and equipment to be used by the Contractor in accomplishing the work are not prescribed
in the contract, the Contractor is free to use any methods or equipment that will accomplish the work in
conformity with the requirements of the contract, plans, and specifications.

When the contract specifies the use of certain methods and equipment, such methods and equipment shall
be used unless otherwise authorized by the RPR. If the Contractor desires to use a method or type of
equipment other than specified in the contract, the Contractor may request authority from the RPR to do so.
The request shall be in writing and shall include a full description of the methods and equipment proposed
and of the reasons for desiring to make the change. If approval is given, it will be on the condition that the
Contractor will be fully responsible for producing work in conformity with contract requirements. If, after
trial use of the substituted methods or equipment, the RPR determines that the work produced does not
meet contract requirements, the Contractor shall discontinue the use of the substitute method or equipment
and shall complete the remaining work with the specified methods and equipment. The Contractor shall
remove any deficient work and replace it with work of specified quality, or take such other corrective action
as the RPR may direct. No change will be made in basis of payment for the contract items involved nor in
contract time as a result of authorizing a change in methods or equipment under this paragraph.

80-06 Temporary suspension of the work. The Owner shall have the authority to suspend the work
wholly, or in part, for such period or periods the Owner may deem necessary, due to unsuitable weather, or
other conditions considered unfavorable for the execution of the work, or for such time necessary due to
the failure on the part of the Contractor to carry out orders given or perform any or all provisions of the
contract.

In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen
cause not otherwise provided for in the contract and over which the Contractor has no control, the
Contractor may be reimbursed for actual money expended on the work during the period of shutdown. No
allowance will be made for anticipated profits. The period of shutdown shall be computed from the effective
date of the written order to suspend work to the effective date of the written order to resume the work.
Claims for such compensation shall be filed with the RPR within the time period stated in the RPR’s order
to resume work. The Contractor shall submit with their own claim information substantiating the amount
shown on the claim. The RPR will forward the Contractor’s claim to the Owner for consideration in
accordance with local laws or ordinances. No provision of this article shall be construed as entitling the
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Contractor to compensation for delays due to inclement weather or for any other delay provided for in the
contract, plans, or specifications.

If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all materials in
such manner that they will not become an obstruction nor become damaged in any way. The Contractor
shall take every precaution to prevent damage or deterioration of the work performed and provide for
normal drainage of the work. The Contractor shall erect temporary structures where necessary to provide
for traffic on, to, or from the airport.

80-07 Determination and extension of contract time. The number of calendar days shall be stated in the
proposal and contract and shall be known as the Contract Time.

If the contract time requires extension for reasons beyond the Contractor’s control, it shall be adjusted as
follows:

80-07.1 Contract time based on calendar days. Contract Time based on calendar days shall consist of
the number of calendar days stated in the contract counting from the effective date of the Notice to Proceed
and including all Saturdays, Sundays, holidays, and non-work days. All calendar days elapsing between the
effective dates of the Owner’s orders to suspend and resume all work, due to causes not the fault of the
Contractor, shall be excluded.

At the time of final payment, the contract time shall be increased in the same proportion as the cost of the
actually completed quantities bears to the cost of the originally estimated quantities in the proposal. Such
increase in the contract time shall not consider either cost of work or the extension of contract time that has
been covered by a change order or supplemental agreement. Charges against the contract time will cease as
of the date of final acceptance.

80-08 Failure to complete on time. For each calendar day or working day, as specified in the contract, that
any work remains uncompleted after the contract time (including all extensions and adjustments as provided
in paragraph 80-07, Determination and Extension of Contract Time) the sum specified in the contract and
proposal as liquidated damages (LD) will be deducted from any money due or to become due the Contractor
or their own surety. Such deducted sums shall not be deducted as a penalty but shall be considered as
liquidation of a reasonable portion of damages including but not limited to additional engineering services
that will be incurred by the Owner should the Contractor fail to complete the work in the time provided in
their contract.

Schedule | Liquidated Damages Cost Allowed Construction Time
Base Bid Refer to COS Instructions 60 calendar days

80-09 Default and termination of contract. Refer to City of Shreveport Instructions/ Provisions for
Construction.
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80-10 Termination for national emergencies. The Owner shall terminate the contract or portion thereof
by written notice when the Contractor is prevented from proceeding with the construction contract as a
direct result of an Executive Order of the President with respect to the execution of war or in the interest of
national defense.

When the contract, or any portion thereof, is terminated before completion of all items of work in the
contract, payment will be made for the actual number of units or items of work completed at the contract
price or as mutually agreed for items of work partially completed or not started. No claims or loss of
anticipated profits shall be considered.

Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included
in the contract) and moving equipment and materials to and from the job will be considered, the intent being
that an equitable settlement will be made with the Contractor.

Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in
the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown by
receipted bills and actual cost records at such points of delivery as may be designated by the RPR.

Termination of the contract or a portion thereof shall neither relieve the Contractor of their responsibilities
for the completed work nor shall it relieve their surety of its obligation for and concerning any just claim
arising out of the work performed.

80-11 Work area, storage area and sequence of operations. The Contractor shall obtain approval from
the RPR prior to beginning any work in all areas of the airport. No operating runway, taxiway, or air
operations area (AOA) shall be crossed, entered, or obstructed while it is operational. The Contractor shall
plan and coordinate work in accordance with the approved CSPP and SPCD.

END OF SECTION 80
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Section 90 Measurement and Payment

90-01 Measurement of quantities. All work completed under the contract will be measured by the RPR,
or their authorized representatives, using United States Customary Units of Measurement.

The method of measurement and computations to be used in determination of quantities of material
furnished and of work performed under the contract will be those methods generally recognized as
conforming to good engineering practice.

Unless otherwise specified, longitudinal measurements for area computations will be made horizontally,
and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet (0.8
square meters) or less. Unless otherwise specified, transverse measurements for area computations will be
the neat dimensions shown on the plans or ordered in writing by the RPR.

Unless otherwise specified, all contract items which are measured by the linear foot such as electrical ducts,
conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or foundation
upon which such items are placed.

The term “lump sum” when used as an item of payment will mean complete payment for the work described
in the contract. When a complete structure or structural unit (in effect, “lump sum” work) is specified as
the unit of measurement, the unit will be construed to include all necessary fittings and accessories.

When requested by the Contractor and approved by the RPR in writing, material specified to be measured
by the cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic yards (cubic
meters) for payment purposes. Factors for conversion from weight measurement to volume measurement
will be determined by the RPR and shall be agreed to by the Contractor before such method of measurement
of pay quantities is used.

Measurement and Payment Terms

Term Description
Excavation and In computing volumes of excavation, the average end area method will be used unless
Embankment otherwise specified.
Volume
Measurement and The term “ton” will mean the short ton consisting of 2,000 pounds (907 km) avoirdupois.
Proportion by All materials that are measured or proportioned by weights shall be weighed on accurate,
Weight independently certified scales by competent, qualified personnel at locations designated

by the RPR. If material is shipped by rail, the car weight may be accepted provided that
only the actual weight of material is paid for. However, car weights will not be
acceptable for material to be passed through mixing plants. Trucks used to haul material
being paid for by weight shall be weighed empty daily at such times as the RPR directs,
and each truck shall bear a plainly legible identification mark.

Measurement by Materials to be measured by volume in the hauling vehicle shall be hauled in approved
Volume vehicles and measured therein at the point of delivery. Vehicles for this purpose may be
of any size or type acceptable for the materials hauled, provided that the body is of such
shape that the actual contents may be readily and accurately determined. All vehicles
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Term

Description

shall be loaded to at least their water level capacity, and all loads shall be leveled when
the vehicles arrive at the point of delivery.

Asphalt Material

Asphalt materials will be measured by the gallon (liter) or ton (kg). When measured by
volume, such volumes will be measured at 60°F (16°C) or will be corrected to the
volume at 60°F (16°C) using ASTM D1250 for asphalts. Net certified scale weights or
weights based on certified volumes in the case of rail shipments will be used as a basis of
measurement, subject to correction when asphalt material has been lost from the car or
the distributor, wasted, or otherwise not incorporated in the work. When asphalt
materials are shipped by truck or transport, net certified weights by volume, subject to
correction for loss or foaming, will be used for computing quantities.

Cement

Cement will be measured by the ton (kg) or hundredweight (km).

Structure

Structures will be measured according to neat lines shown on the plans or as altered to fit
field conditions.

Timber

Timber will be measured by the thousand feet board measure (MFBM) actually
incorporated in the structure. Measurement will be based on nominal widths and
thicknesses and the extreme length of each piece.

Plates and Sheets

The thickness of plates and galvanized sheet used in the manufacture of corrugated metal
pipe, metal plate pipe culverts and arches, and metal cribbing will be specified and
measured in decimal fraction of inch.

Miscellaneous Items

When standard manufactured items are specified such as fence, wire, plates, rolled
shapes, pipe conduit, etc., and these items are identified by gauge, unit weight, section
dimensions, etc., such identification will be considered to be nominal weights or
dimensions. Unless more stringently controlled by tolerances in cited specifications,
manufacturing tolerances established by the industries involved will be accepted.

Scales

Scales must be tested for accuracy and serviced before use. Scales for weighing
materials which are required to be proportioned or measured and paid for by weight shall
be furnished, erected, and maintained by the Contractor, or be certified permanently
installed commercial scales. Platform scales shall be installed and maintained with the
platform level and rigid bulkheads at each end.

Scales shall be accurate within 0.5% of the correct weight throughout the range of use.
The Contractor shall have the scales checked under the observation of the RPR before
beginning work and at such other times as requested. The intervals shall be uniform in
spacing throughout the graduated or marked length of the beam or dial and shall not
exceed 0.1% of the nominal rated capacity of the scale, but not less than one pound (454
grams). The use of spring balances will not be permitted.

In the event inspection reveals the scales have been “overweighing” (indicating more
than correct weight) they will be immediately adjusted. All materials received
subsequent to the last previous correct weighting-accuracy test will be reduced by the
percentage of error in excess of 0.5%.

In the event inspection reveals the scales have been under-weighing (indicating less than
correct weight), they shall be immediately adjusted. No additional payment to the
Contractor will be allowed for materials previously weighed and recorded.

Beams, dials, platforms, and other scale equipment shall be so arranged that the operator
and the RPR can safely and conveniently view them.
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Term Description

Scale installations shall have available ten standard 50-pound (2.3 km) weights for
testing the weighing equipment or suitable weights and devices for other approved
equipment.

All costs in connection with furnishing, installing, certifying, testing, and maintaining
scales; for furnishing check weights and scale house; and for all other items specified in
this subsection, for the weighing of materials for proportioning or payment, shall be
included in the unit contract prices for the various items of the project.

Rental Equipment Rental of equipment will be measured by time in hours of actual working time and
necessary traveling time of the equipment within the limits of the work. Special
equipment ordered in connection with extra work will be measured as agreed in the
change order or supplemental agreement authorizing such work as provided in paragraph
90-05 Payment for Extra Work.

Pay Quantities When the estimated quantities for a specific portion of the work are designated as the pay
quantities in the contract, they shall be the final quantities for which payment for such
specific portion of the work will be made, unless the dimensions of said portions of the
work shown on the plans are revised by the RPR. If revised dimensions result in an
increase or decrease in the quantities of such work, the final quantities for payment will
be revised in the amount represented by the authorized changes in the dimensions.

90-02 Scope of payment. The Contractor shall receive and accept compensation provided for in the
contract as full payment for furnishing all materials, for performing all work under the contract in a
complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character arising
out of the nature of the work or the execution thereof, subject to the provisions of Section 70, paragraph
70-18, No Waiver of Legal Rights.

When the “basis of payment” subsection of a technical specification requires that the contract price (price
bid) include compensation for certain work or material essential to the item, this same work or material will
not also be measured for payment under any other contract item which may appear elsewhere in the contract,
plans, or specifications.

90-03 Compensation for altered quantities. When the accepted quantities of work vary from the
quantities in the proposal, the Contractor shall accept as payment in full, so far as contract items are
concerned, payment at the original contract price for the accepted quantities of work actually completed
and accepted. No allowance, except as provided for in Section 40, paragraph 40-02, Alteration of Work and
Quantities, will be made for any increased expense, loss of expected reimbursement, or loss of anticipated
profits suffered or claimed by the Contractor which results directly from such alterations or indirectly from
their own unbalanced allocation of overhead and profit among the contract items, or from any other cause.

90-04 Payment for omitted items. As specified in Section 40, paragraph 40-03, Omitted Items, the RPR
shall have the right to omit from the work (order nonperformance) any contract item, except major contract
items, in the best interest of the Owner.

Should the RPR omit or order nonperformance of a contract item or portion of such item from the work,
the Contractor shall accept payment in full at the contract prices for any work actually completed and
acceptable prior to the RPR’s order to omit or non-perform such contract item.

Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the RPR’s
order will be paid for at the actual cost to the Contractor and shall thereupon become the property of the
Owner.

In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual
costs incurred for the purpose of performing the omitted contract item prior to the date of the RPR’s order.
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Such additional costs incurred by the Contractor must be directly related to the deleted contract item and
shall be supported by certified statements by the Contractor as to the nature the amount of such costs.

90-05 Payment for extra work. Extra work, performed in accordance with Section 40, paragraph 40-04,
Extra Work, will be paid for at the contract prices or agreed prices specified in the change order or
supplemental agreement authorizing the extra work.

90-06 Partial payments. Refer to City of Shreveport Instructions/ Provisions for Construction.

90-07 Payment for materials on hand. Refer to City of Shreveport Instructions/ Provisions for
Construction.

GP-38 Section 90 Measurement and Payment



12/21/2018 AC 150/5370-10H

90-09 Acceptance and final payment. Refer to City of Shreveport Instructions/ Provisions for
Construction.

Section 90 Measurement and Payment GP-39



12/21/2018 AC 150/5370-10H

90-10 Construction warranty. Refer to City of Shreveport Instructions/ Provisions for Construction.
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90-11 Contractor Final Project Documentation. Approval of final payment to the Contractor is
contingent upon completion and submittal of the items listed below. The final payment will not be approved
until the RPR approves the Contractor’s final submittal. The Contractor shall:

a. Provide two (2) copies of all manufacturers warranties specified for materials, equipment, and
installations.

b. Provide weekly payroll records (not previously received) from the general Contractor and all
subcontractors.

¢. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup.
d. Complete all punch list items identified during the Final Inspection.

e. Provide complete release of all claims for labor and material arising out of the Contract.

GP-40 Section 90 Measurement and Payment
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f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid to the
Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated with the project.

g. When applicable per state requirements, return copies of sales tax completion forms.
h. Manufacturer's certifications for all items incorporated in the work.

i. All required record drawings, as-built drawings or as-constructed drawings.

j. Project Operation and Maintenance (O&M) Manual(s).

k. Security for Construction Warranty.

1. Equipment commissioning documentation submitted, if required.

END OF SECTION 90
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GENERAL CONSTRUCTION ITEMS
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PART VI

FLEXIBLE PAVEMENTS



























































































































PART VI

RIGID PAVEMENT



































































































PART IX

MISCELLANEOUS





































































PART XII

TURFING

































PART XIlII

LIGHTING INSTALLATION
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ATTACHMENT 1

GEOTECHNICAL INVESTIGATION
















































































































































ATTACHMENT 2

AC 150/5370-2G
OPERATIONAL SAFETY ON AIRPORTS DURING CONSTRUCTION
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PLAN SHEET INDEX






